



Change Order Proposal

Johnson Controls Fire Protection

2788 N Larkin Ave
Ste 101
FRESNO CA 93727-1315

Tel. No: 559-348-0614

Date: 2/28/2024

Customer: Tulare Local Healthcare Distri
PO BOX 1136
TULARE CA 93275-0000

Project: Tulare Adventist FACP Replacem
869 N Cherry St
TULARE CA 93274-2287

Customer Tel. No: 000-000-0000

Customer Fax. No:

Customer PO/Cont No. _____

Johnson Controls Contract No: 650278294

Customer RFP Number _____

Johnson Controls CO No: CO-FA-001

Johnson Controls RFI No: _____

Contract Extension in days: 60

It is hereby agreed the changes and additions in the Scope of Work noted below shall constitute an Extra to the contract in the amount noted on this form.

The sum shall be added to the original value of the above numbered contract and at Extras heretofore approved.

Change Order Description: Field Documentation and design

Scope Of the Work:

Provide field documentation of fire alarm field devices. Provide field labor for Five (5) days of site documentation. Adventist health to provide coordination of site accessibility to areas that require documentation. Documentation will be submitted to Johnson Controls Fire Protection design department to create a set of as built fire alarm drawings for site. Pricing includes electrical engineer to review and provide stamp. Finished drawings will be submitted to and retained by customer.
Excludes: wiring layout documentation.

Provide on-site discovery of all connected devices to Fire Alarm Panel and complete as-built drawings for OSHPD submittal and approval of new Fire Alarm Panel.

Price of the Work: ~~-\$68,880.00~~ Not to exceed \$40,000.00

The above price includes all applicable taxes Yes No

All work performed hereunder shall be in accordance with the terms and conditions of the base contract in effect as to the day of this proposal.

Customer Signature

Signature _____

Name: _____

Title: _____

Johnson Controls Signature

Signature _____

Name: Brian King

Title: Installation Manager