



NEW ENGLAND
SHEET METAL AND MECHANICAL CO.
CONTRACT ADJUSTMENT

Project Name: SPD, Labor and Delivery - Chiller Installation Date: 08/06/20
 NESM Job#: 3396 Adjustment # 01
 Contractor/owner: Adventist Health Tulare Regional Medical Center

Pursuant to the following modification(s) to the scope of work/or materials provided as described in our Contract agreement dated February 21, 2019 between New England Sheet Metal and Mechanical Co. and Contractor/Owner, the price is increased by the sum of:

Twenty six thousand four hundred fifty dollars and no/100 26,450.00

DESCRIPTION OF CHANGE

STRUCTURAL INTEGRITY OF THE EQUIPMENT PADS

Original Contract Sum.....	\$	\$ 680,000.00
Net Change by Previous Adjustments.....	\$	0.00
Contract Sum Prior to this Adjustment.....	\$	680,000.00
Contract Sum will be increased/decreased by this Adjustment.....	\$	26,450.00
New Contract Sum including this Adjustment.....	\$	706,450.00

All other terms and conditions under said Agreement except as expressly modified herein, remains in full force and effect.

Adventist Health Tulare Regional Medical Center
CONTRACTOR/OWNER

New England Sheet Metal and Mechanical Co.

BY: _____

BY: _____

DATE: _____

DATE: _____