



Change Order #6

Demo and Repair Existing Framing/Drywall at Basement Wall to Right Side of Elevators

Contractors Lic: B and C9 1091980

Date: 3/9/26

Customer: Tulare Local Healthcare District

Company: Prime Drywall Pro

Address: 869 N Cherry St

Address: 1138 S Edison St

City, State, Zip: Tulare CA 93274

City, State, Zip: Visalia CA 93292

Attention: Brett Scott

Attention: Stacy Blake

Phone: (559) 509-2572

Phone: (559) 750-3321

Email: bscott@tulareregional.org

Email: primedrywallpro@gmail.com

Change Order Description: Demo and reframe existing wall to right side of basement elevators due to 2 layers of 5/8" drywall not able to fit behind existing framing at elevator face wall (2 sides of existing wall).

Work to be Performed: Existing wall to right of elevator face wall in basement (both sides) will need to be demoed to ensure stud spacing allows for proper installation of 2 layers of 5/8" drywall (as specified in approved construction plan) to create seal at corner where both walls meet and ensure fire rating is maintained. Existing wall at back side of wall to right of elevators to be repaired to current finish by installing new 5/8" drywall, level 4 finish and fire caulking at base and head of wall.

Price for change order \$6,095.00

Exclusions: Night or weekend work, welding, haul off of trash from jobsite, paint, no work to other trades

Thank you for choosing Prime Drywall Pro Inc

Accepted by (company) _____

Printed Name _____ Title _____